COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2021

ESTI MATE SUMVARY 10: 02: 00
CONTI D C22916 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 22916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 115.0 DAYS TIME ALLON 12/2/2021 FI XED COVPLETI ON DAl
ADA RAMPS WAL SENBURG PERCENT TIME:  30.26 ORI G TIME ALLOW 12/2/2021 FI XED COVPLETI ON DAl
PROJECT NO. STRMB31- 008
ADA RAMPS WALSENBURC
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 03/ 12/ 2021 DATE TI ME STARTED 11/18/2020
3001 N Townsend Ave DATE LET 10/ 15/ 2020 DATE WORK BEGAN 02/ 01/ 2021
DATE AWARDED 10/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 11/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,519, 503.00 PARTI Cl PATI NG $ 63, 500. 00 $ 15, 000. 00
AWARD PRQJECT AMI:  $  1,394,503.00 NON- PARTI Cl PATI NG 252, 877.25 167, 108. 75
PERCENT COMPLETE: 20. 82% TOTAL EARNI NGS 316, 377. 25 182,108.75
FUNDS AVAI LABLE: $ 1,203,125.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 316, 377. 25 182, 108. 75
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,674.13 -4,557. 41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 308, 703. 12 177, 551. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 308, 703. 12 177, 551. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177, 551. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22916-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0002 10: 02: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 500 5, 000. 00
10, 000. 00000 0.500 5, 000. 00
0015 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 3.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0025 202- 00200 Renoval of Sidewal k 1, 726. 000 59. 000
SY 209. 000 3,971.00
19. 00000 268. 000 5,092. 00
0030 202-00201 Renoval of Curb 58. 000 0. 000
LF 6. 000 90. 00
15. 00000 6. 000 90. 00
0035 202- 00202 Renoval of Gutter 522. 000 0. 000
LF 15. 000 225. 00
15. 00000 15. 000 225.00
0040 202-00203 Renoval of Curb and Gutter 2,284.000 98. 000
LF 482. 000 7,230.00
15. 00000 580. 000 8, 700. 00
0045 202-00210 Renoval of Concrete Pavenent 430. 000 0. 000
SY 197. 000 3, 940. 00
20. 00000 197. 000 3, 940. 00
0050 202-00212 Renoval of Concrete Pavenent (Special) 1, 212. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0055 202- 00220 Renoval of Asphalt Mat 1, 090. 000 0. 000
SY 109. 000 1, 635. 00

15. 00000 109. 000 1, 635. 00
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PCN: 22916-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0002 10: 02: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00815 Renoval of Sign (Special) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 202-00889 Renoval of Detectabl e Warning 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0070 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 203-01510 Backhoe 20. 000 7.500
HOUR 2.000 150. 00
75. 00000 9. 500 712.50
0080 208- 00090 Erosion Control (Curb Ranp) 147. 000 6. 000
EACH 26. 000 9, 100. 00
350. 00000 32.000 11, 200. 00
0085 210-00750 Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 210-00810 Reset Ground Sign 22.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0095 210-00827 Reset Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0100 210-01000 Reset Fence 10. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 210-04020 Modify Inlet 2.000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-04050

0120

212- 00006

0125

213-00002

0130

213- 00061

0135

250- 00010

0140

250- 00050

0145

250- 00110

0150

304- 06007

0155

403- 00721

0160

412- 00605

0165 601-03000

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Adj ust Val ve Box

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

*Envi r onnent al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (6 Inch) (Fast Track)

Concrete Class D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
250. 00000
0. 200
ACRE
6, 500. 00000
0. 200
ACRE
6, 500. 00000
10. 000
LB
60. 00000
1. 000
LS
7, 500. 00000
40. 000
HOUR
40. 00000
40. 000
HOUR
40. 00000
874. 000
cy
35. 00000
1, 881. 000
sy
40. 00000
349. 000
sy
125. 00000
50. 000
cy

750. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 12/ 2021

250.

350.

17,375

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 02: 00

AMOUNT

250.

7,500

350.

17,375

00

.00

.00

.00

00

.00

.00

00

.00

00

.00
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PCN: 22916-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0002 10: 02: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0175 604-19105 Infet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0185 608- 00000 Concrete Sidewal k 1, 109. 000 0. 000
SY 124. 000 9, 300. 00
75. 00000 124. 000 9, 300. 00
0190 608-00010 Concrete Curb Ranp 1, 432. 000 0. 000
SY 172. 000 28, 380. 00
165. 00000 172. 000 28, 380. 00
0195 608-00015 Det ect abl e War ni ngs 53. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 609-20010 Curb Type 2 (Section B) 154. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 609-21010 Curb and Gutter Type 2 (Section |-B) 12. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0210 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 480. 000 0. 000
LF 423. 000 19, 035. 00
45. 00000 423. 000 19, 035. 00
0215 609-21021 Curb and Gutter Type 2 (Section I1-M 38. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0220 609-24004 Gutter Type 2 (4 Foot) 25. 000 0. 000
LF 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 609-24006

0230

610- 00055

0235

613-00100

0240

613-10000

0245

613-40010

0250

626- 00000

0255

626-01114

0260

627-30410

0265

630- 00000

0270

630- 00007

0275 630-00012

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Gutter Type 2 (6 Foot)

Medi an Cover Materi al

(Stone)

Condui t

1 Inch Electrical

Wring

Li ght Standard Foundati on

*Mobi | i zati on

*Public Information Managenent

Preformed Ther nopl astic Pavenent

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

(Tier 1V)

Mar ki ng ( Xwal k- St op

20. 000
LF
55. 00000

2,251. 000
SF
9. 00000

100. 000
LF
25. 00000

1. 000

7, 500. 00000

4.000
EACH
1, 500. 00000

1. 000
LS
183, 000. 00000

287.000
DAY
40. 00000
364. 000
SF
25. 00000
1, 200. 000
HOUR
11. 00000
123. 000
DAY
125. 00000
164. 000
DAY

825. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
28.
47.

12.
10.
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 166
. 165
. 331

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
18.
24.

000
000
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8,910

30, 195

1,120.

1, 250.

14,850

.00

00

.00

.00

.00

00

00

.00

.00

00

00

10: 02: 00

AMOUNT

8,910

60, 573

1, 880.

2,750

19, 800

.00

00

.00

.00

.00

00

00

.00

.00

00

00
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PCN: 22916-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0002 10: 02: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0285 630-80340  *Pedestrian Barricade (ADA) 400. 000 165. 000
LF 0. 000 0. 00
23. 00000 165. 000 3, 795. 00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 84. 000 8. 000
EACH 12. 000 360. 00
30. 00000 20. 000 600. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 12. 000
EACH 1. 000 40. 00
40. 00000 13. 000 520. 00
0300 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00
0305 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 630-80360  *Drum Channel i zi ng Device 118. 000 8. 500
EACH 50. 500 1, 010. 00
20. 00000 59. 000 1, 180. 00
0315 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0320 630-80380 *Traffic Cone 150. 000 20. 000
EACH 17.500 175. 00
10. 00000 37.500 375. 00
0325 630-80393 *Stackabl e Vertical Panels 80. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0330 700-70010 F/A Mnor Contract Revisions 91, 360. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 03/ 12/ 2021
10: 02: 00

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 700-70016

0340

700- 70042

0345

700- 70111

0350

700- 70310

0355

700- 70380

0375

625- 00000

0376 625-00001

CAT NO0400

0360 620-00002

0365 620-00012

0370 620-00020

C22916
22916-BI D
STRM331- 008
| TEM
DESCRI PTI ON
ROADWAY
F/ A Fuel Cost Adj ustnent

F/ A Railroad Fl aggi ng

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

Construction Surveying

Const Surveying (Hour)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1. 000
LS
52, 000. 00000
40. 000
HOUR
165. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
30, 000. 00000
1. 000
EACH
3, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
1, 305. 750
1, 305. 750

1,305.75

1, 305. 75

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 331
. 031
. 362

1,612. 00

18, 824. 00

. 000
. 000
. 000

.00

1,456, 003.00 $ 167,108.75% 252, 877.

. 000
. 000
. 000

.00

30, 000. 00

. 500
. 500
. 000

15, 000. 00

30, 000. 00

. 000
. 000 .00
. 000 3, 500.

1,519,503.00 $ 182,108.75% 316, 377.



